2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664
Tel {512} 671-3434

Fax (512} 671-3446

PASTOR, BEHLING & WHEELER, LLC

SHOIREERING & ERVIROHMERTAL COESULTING SERVICES

May 15,2017
(PBW Project No. 5040}

ViA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 65F-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: May 2017 Bi-Monthly Progress Report
US Oil Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section [X, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the %e’iﬂ@mem Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-tmonth period — During the preceding two-month period (March- April 2017),

the Respondents performed additional work for the RI/FS in accordance with the RI/FS Work

Plan, as follows: ‘

« Completion of statistical analysis of background soil sampling data and preparation of a
draft background soil study memorandum that includes representative soil background
values;

®  Preparation of Draft Work Plan Refinement/Modification Notice (WRN) AOL-1-5
(submitted to EPA on April 26, 2017), which includes proposed revised monitoring well
locations, additional monitoring well locations, additional soil boring locations and
additional soil samples for fate and transport parameters analyses; and

e Preparation for Data Review Meeting 1 (see below).

2. Rumm*zw mf qmiitv«a%und zwu‘it afmmnlisw fests .md :ﬂi mhm aualily »zmu;mi data

recmved by Respondems durmg the prec,z.,dmv two momh pﬁrmd therefore since the
database has not been updated, the database is not included with this report.

3, Work planned for next two months with schedules relating such Work to the overall proiect
sehedule for RUFS completion— The following work is planned for the next two months:

¢ Data Review Meeting 1 was held on May 8, 2017, at the EPA office in Dallas, Texas
with EPA, TCEQ, the PRP Group and Bayer Crop Sciences personnel. Data review
included the current data set, with a focus on data pertinent to WRN AOI-1-4 and WRN
AOI-1-5;
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# The field work related to WRN AQI-1-4 and WRN AOI-1-5 will be conducted, upon
EPA acceptance of the WRNs; and

¢ The Respondents will submit a draft background soil study memo to EPA and TCEQ for
review.

problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerely,

.
Eric Pastor, P.E.

Project Coordinator

cCl Mr. Lam Tran — Texas Commission on Environmental Quality

Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. James O. Kendrick — NewFields

Mr. Joe Biss — EHS Support

Mr. Matthew Wickham — PBW
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